

Nifty 100 Financial Intelligence Platform

Final Project Acceptance & Sign-Off Checklist (Day 45)

Sign-Off Date: Day 45 (July 2026)
Status: ALL 20 ACCEPTANCE GATES PASSED

Gate ID	Description / Criterion	Verification Detail	Status
AC-01	Companies Master Count == 92	Count: 92	PASS
AC-02	>=90% companies with >=10 yrs data	Pct: 95.7% (88/92)	PASS
AC-03	Foreign Key Integrity Check	Violations: 0	PASS
AC-04	Financial Ratios Count >= 1,100	Count: 1155	PASS
AC-05	Revenue CAGR Spot Check	Matches manual calculation	PASS
AC-06	ROE Spot Check within 5%	Verified 5 Blue-chips	PASS
AC-07	Quality Screener Count (10-50)	Count: 21	PASS
AC-08	Company Profile Load Latency	< 0.05 seconds	PASS
AC-09	Screener CSV Export Validity	Valid CSV generated	PASS
AC-10	Tearsheet PDF Formatting	Checked 5 sample PDFs	PASS
AC-11	API Health Endpoint HTTP 200	Status: 200	PASS
AC-12	TCS Ratios Endpoint >= 10 yrs	Years returned: 13	PASS
AC-13	API Screener Output Parity	Matches screener_output.xlsx	PASS
AC-14	Peer Percentiles Groups Populated	Groups count: 11	PASS
AC-15	Cluster Labels Companies Count == 92	Assigned: 92	PASS
AC-16	Pros & Cons Coverage == 92	Covered: 92	PASS
AC-17	92 Tearsheet PDFs (>=30KB)	Valid PDFs: 92	PASS
AC-18	Pytest Suite (>=60 tests, 0 failures)	117 Passed	PASS
AC-19	validation_failures.csv exists	File size: 357921 bytes	PASS
AC-20	analyst_guide.pdf >= 10 pages	10 Pages Generated	PASS

Team Lead Approval & Signature: Antigravity Engineering Lead
Date Stamped: Day 45